

EU-ASSP II-Z
Aviation Support Sector Programme II
Improving Aviation Sector in Zambia
Activity Schedule 2020 (July 2020)

Activities Implemented

Activity	Event Name	Status	Planned Dates	Location	Expert
4.4.10.b	AOC OPS Specs Workshop II	Completed	6 to 10 January	Zambia	MVA
5. 1	SSP implementation OJT II	Completed	21 to 31 January 2020	Zambia	HAZ
12.10	Security Expert	Completed	10 to 14 February 2020	Zambia	JPU
5. 1	SSP implementation OJT III	Completed	02 to 10 March 2020	Zambia	HAZ
1.8.9	9th TWG	Completed	05/03/2020	Zambia	n/a
4.4.10.c	AOC OPS Specs Workshop III	Completed	March/April 2020	Distance support	MVA
1.3.7	SAFE 360	Cancelled	27 to 29 April 2020	n/a	n/a
5. 1	SSP Implementation OJT (Long term distance support)	On-going	April to November 2020	Distance support	HAZ
4.4.10.c	AOC OPS Specs Workshop (Long term distance support)	On-going	May-August 2020	Distance support	MVA
4.4.12.a	SMS Safety Management Systems Webinar	On-going	1, 2, 8, 9 July	Distance support	AGO
1.2.6	6th SCM	On-going	09/07/2020	Distance support	n/a
11. 1	Accident and Incident Investigation (Long term distance support)	On-going	June to August 2020	Distance support	MCO

EU-ASSP II-Z
Aviation Support Sector Programme II
Improving Aviation Sector in Zambia
Activity Schedule 2020 (July 2020)

Activities Forecasted

Activity	Event Name	Status	Planned Dates	Location	Expert
4.4.11.a	QMS_Auditing Techniques Webinar	Scheduled	15, 16, 22, 23 July	Distance support	AGO
4.4.3.a	Human Factors Webinar	Scheduled	23, 29, 30 July and 5 August	Distance support	AGO
4.4.12.b	SMS With industry (Implementation)	Scheduled	May-August 2020	Distance support	AGO
10. 1	AGA Long term expert	Postponed	13/07/1905	Zambia	n/a
1.8.11	11th TWG	scheduled	21 October 2020	Zambia	n/a
1.3.8	EASA/ICAO RSOO Conference	scheduled	November. 2020	Africa	n/a
4.4.4	Workshop gender equality	scheduled	1 to 2 Dec 2020	Distance support	EGA
1.2.7	7th SCM	scheduled	2nd Dec 2020	Zambia	n/a